

30 / 60 / 90-Day Security Roadmap

Prioritized implementation sequence with ownership, dependencies, and measurable success criteria

Phase	Initiative	Owner	Dependencies	Success criteria
Days 1-30	Privileged MFA + access review	IAM Lead	Current privileged account inventory	100% privileged users covered; excess rights removed or exception documented
Days 1-30	Critical internet-facing vulnerability sprint	Infrastructure Lead	Asset ownership + scanner coverage	No critical internet-facing finding past 7-day SLA
Days 1-30	Incident contact/severity standard	IR Lead	Business/legal contacts	SEV matrix approved; contact tree validated
Days 1-30	Backup integrity check	IT Ops	Backup inventory	Critical-system backups verified and restore schedule approved
Days 31-60	P1 SIEM log onboarding	SOC Lead	Source access + retention decisions	Identity, EDR, WAF, firewall, cloud logs searchable
Days 31-60	Tier 1 detection/runbook rollout	SOC Lead	P1 logs available	Auth, phishing, endpoint, DDoS cases tested end-to-end
Days 31-60	Service-account governance	App Owners	Service-account inventory	Critical accounts have owner, purpose, least privilege, rotation
Days 31-60	Incident tabletop	IR Lead	Playbooks + contact tree	Exercise complete; corrective actions assigned
Days 61-90	DLP / data-handling controls	Data Owner	Data classification	High-risk sharing scenario detected and response validated
Days 61-90	Vendor-risk reassessment	GRC / Procurement	Vendor inventory	High-risk vendors reviewed; gaps tracked
Days 61-90	Restore exercise	IT Ops	Recovery plan	Critical service restored within documented test objective
Days 61-90	Executive dashboard	Security Lead	Metrics feeds	Monthly risk, SOC, vulnerability, IAM, recovery scorecard delivered

Prioritization Logic

- Identity, internet-facing vulnerabilities, and recovery are addressed early because they reduce multiple high-impact risk scenarios.
- Monitoring follows source onboarding so detections are built on reliable data.
- Governance items include owners and measurable closure criteria to prevent roadmap activity from becoming unverified task completion.